Print Date: 11/04/2016

JJo7919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP006

Contractor: Jones Bros., Inc.
Contractor's PO BOX 727
Address: MOUNT JULIET, TN 37121

Estimate Number: 0014  Estimate Type: Progress

Contract Location: The slide repair on S.R. 141 between L.M. 0.93 and L.M. 1.10

Counties: DEKALB

Project(s): 21006-4208-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,532,697.64
$0.00
$2,532,697.64
$0.00
$0.00
$2,532,697.64

Previous to Date
$2,530,677.51
$0.00
$2,530,677.51
$0.00

$0.00
$2,530,677.51

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$2,020.13

$0.00
$2,020.13

$0.00
$0.00
2,020.13

Pay Period: 10/1/2016

Current Contract:
Original Contract:

to 10/31/2016

Time

392.0 Days
430.0 Days
430.0 Days
109.69 %
120.22 9%
- %
Dates
02/13/2015
03/03/2015
03/30/2015
04/20/2015
08/10/2015
05/15/2016

Amounts

$2,170,472.51
$1,977,973.75
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Print Date:
JJ07919

11/04/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

21006-4208-04 100.00 N/A 2,020.13 The slide repair on S.R. 141 between L.M. 0.93 and L.M. 1.10
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 9500 104-03.30 C.Y. ADDITIONAL WORK Bid: 0.000 Unit Price: $18.00
(DESCRIPTION)/Additional Work This Est: 0.000 This Est: $0.00
(Road & Drainage Excavation) Total: 8,078.700 Total: $145,416.60
(Unclassified)
21006-4208-04 0100 9501 104-03.40 TON ADDITIONAL WORK Bid: 0.000 Unit Price: $21.68
(DESCRIPTION)/Additional Work This Est: 0.000 This Est: $0.00
(Borrow Excavation) (Graded Solid Total: 14,215.300 Total: $308,187.70
Rock)
21006-4208-04 0100 9502 104-03.50 S.Y. ADDITIONAL WORK Bid: 0.000 Unit Price: $2.82
(DESCRIPTION)/Additional Work This Est: 0.000 This Est: $0.00
(Geotextile Type IV Stabilization) Total: 4,297.230 Total: $12,118.19
21006-4208-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $15,000.00
AND GRADES This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $15,000.00
21006-4208-04 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.00
This Est: 0.000 This Est: $0.00
Total: -38.000 Total: $-28,120.00
21006-4208-04 0100 9012 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9012 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -844.270 Adj This Est -844.27
Adj Total: -24,984.090 Adj Total: -24,984.09

RR004
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Print Date:
JJ07919

11/04/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 9013 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9013 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -31,431.470 Adj Total: -31,431.47
21006-4208-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $90,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $90,000.00
21006-4208-04 0100 0030 202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 34.000 Unit Price: $60.00
(18" CMP, STA. 22+43) This Est: 0.000 This Est: $0.00
Total: 136.000 Total: $8,160.00
21006-4208-04 0100 0040 202-02.02 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 24.000 Unit Price: $60.00
(18" CMP, STA. 25+35) This Est: 0.000 This Est: $0.00
Total: 48.000 Total: $2,880.00
21006-4208-04 0100 0050 202-02.03 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 31.000 Unit Price: $60.00
(18" CMP, STA. 26+90) This Est: 0.000 This Est: $0.00
Total: 31.000 Total: $1,860.00
21006-4208-04 0100 0060 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 33,911.000 Unit Price: $9.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 27,807.280 Total: $250,265.52

RR004
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Print Date:
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11/04/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $13.50
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 8,626.000 Total: $116,451.00
21006-4208-04 0100 0070 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 68,615.000 Unit Price: $14.25
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 61,577.910 Total: $877,485.22
21006-4208-04 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $13.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 0080 203-06 M.G. WATER Bid: 47.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 0090 209-05 C.Y. SEDIMENT REMOVAL Bid: 83.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 0100 209-08.02 L.F. TEMPORARY SILT FENCE (WITH Bid: 1,461.000 Unit Price: $4.00
BACKING) This Est: 0.000 This Est: $0.00
Total: 258.000 Total: $1,032.00
21006-4208-04 0100 0110 209-08.07 EACH ROCK CHECK DAM PER Bid: 13.000 Unit Price: $250.00
This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $3,250.00

RR004
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Print Date:
JJ07919
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 0120 209-13.04 L.F. TURBIDITY Bid: 1,434.000 Unit Price: $25.00
CURTAIN(DESCRIPTION)/(LIGHTE  This Est: 0.000 This Est: $0.00
MARKERS) Total: 1,800.000 Total: $45,000.00
21006-4208-04 0100 0130 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 2,401.000 Unit Price: $19.00
BASE, GRADING D This Est: 113.700 This Est: $2,160.30
Total: 3,981.070 Total: $75,640.33
21006-4208-04 0100 0140 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 2,794.000 Unit Price: $22.00
This Est: 0.000 This Est: $0.00
Total: 1,668.590 Total: $36,708.98
21006-4208-04 0100 0150 307-01.01  TON ASPHALT CONCRETE MIX Bid: 872.000 Unit Price: $93.00
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 1,112.110 Total: $103,426.23
21006-4208-04 0100 0160 307-01.08 TON ASPHALT CONCRETE MIX Bid: 558.000 Unit Price: $98.00
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 1,078.340 Total: $105,677.32
21006-4208-04 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -3,631.030 Adj Total: -3,631.03

RR004
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JJ07919

11/04/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 1,312.650 Adj Total: 1,312.65
21006-4208-04 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 0170 402-01 TON BITUMINOUS MATERIAL FOR Bid: 8.000 Unit Price: $800.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 4.500 Total: $3,600.00
21006-4208-04 0100 0180 402-02 TON AGGREGATE FOR COVER Bid: 31.000 Unit Price: $38.00
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 23.630 Total: $897.94
21006-4208-04 0100 0190 403-01 TON BITUMINOUS MATERIAL FOR Bid: 3.000 Unit Price: $610.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 3.360 Total: $2,049.60
21006-4208-04 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 9006 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 0200 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 322.000 Unit Price: $115.00
This Est: 0.000 This Est: $0.00
Total: 891.010 Total: $102,466.15
21006-4208-04 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -596.070 Adj Total: -596.07
21006-4208-04 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 900¢ ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 876.900 Adj Total: 876.90
21006-4208-04 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 0210 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 107.000 Unit Price: $60.00
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 148.100 Total: $8,886.00
21006-4208-04 0100 0220 611-07.01 C.Y. CLASS A CONCRETE (PIPE Bid: 7.000 Unit Price: $500.00
ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 12.920 Total: $6,460.00
21006-4208-04 0100 0230 611-07.02 LB. STEEL BAR REINFORCEMENT Bid: 579.000 Unit Price: $1.50
(PIPE ENDWALLS) This Est: 0.000 This Est: $0.00
Total: 772.000 Total: $1,158.00
21006-4208-04 0100 0240 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $60.00
This Est: 0.000 This Est: $0.00
Total: 54.000 Total: $3,240.00
21006-4208-04 0100 9011 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $75.00
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 0250 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 2.000 Unit Price: $2,200.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $4,400.00
21006-4208-04 0100 0260 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 2.000 Unit Price: $1,400.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,800.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 0270 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 3,013.000 Unit Price: $1.50
FENCE This Est: 0.000 This Est: $0.00
Total: 258.000 Total: $387.00
21006-4208-04 0100 0280 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 2.000 Unit Price: $175.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $350.00
21006-4208-04 0100 0290 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 100.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
21006-4208-04 0100 0300 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 68.000 Unit Price: $30.00
This Est: 23.470 This Est: $704.10
Total: 2,396.630 Total: $71,898.90
21006-4208-04 0100 0310 711-05.70 L.F. 32IN SINGLE SLOPE CONCRETE Bid: 1,484.000 Unit Price: $50.00
BARRIER WALL This Est: 0.000 This Est: $0.00
Total: 1,497.000 Total: $74,850.00
21006-4208-04 0100 0320 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $14,000.00
21006-4208-04 0100 0330 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 20.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 16.000 Total: $640.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 0340 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 106.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 236.500 Total: $1,892.00
21006-4208-04 0100 0350 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 120.000 Unit Price: $13.00
1) This Est: 0.000 This Est: $0.00
Total: 156.000 Total: $2,028.00
21006-4208-04 0100 0360 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 33.000 Unit Price: $2.00
This Est: 0.000 This Est: $0.00
Total: 20.250 Total: $40.50
21006-4208-04 0100 0370 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 1.000 Unit Price: $12.00
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $6.00
21006-4208-04 0100 0380 713-15 LS REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $100.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $100.00
21006-4208-04 0100 0390 713-16.03 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $4,500.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $13,500.00
21006-4208-04 0100 0400 716-13.06 L.M. SPRAY THERMO PVMT MRKNG Bid: 1.136 Unit Price: $4,000.00
(40 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 1.256 Total: $5,024.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
21006-4208-04 0100 0410 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $90,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $90,000.00
21006-4208-04 0100 0420 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 333.000 Unit Price: $3.00
CONTROL) This Est: 0.000 This Est: $0.00
Total: 1,151.400 Total: $3,454.20
21006-4208-04 0100 0430 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 6,155.000 Unit Price: $2.00
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 2,641.670 Total: $5,283.34
21006-4208-04 0100 0440 740-11.03 L.F. TEMPORARY SEDIMENT TUBE Bid: 1,461.000 Unit Price: $5.00
18IN (DESCRIPTION)/(SEE PLANS  This Est: 0.000 This Est: $0.00
Total: 260.000 Total: $1,300.00
V47 - TSMR  *END OF REPORT*

RR004
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